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e BY THE US. GENERAL ACCOUNTING OFFIC

" Report To The Secretary Of Defense

AD-A143 486

= Status Of The Peacekeeper

== (MX) Weapon System

/

<> “~-—>Basedonfour successful test flights to date,
the Air Force believes it will meet the
- December 1986 Peacekeeper initial deploy-

it

e

= ment date specified by the Congress. How-
{ ever, some flight testing planned to take
e place before missile deployment is now
s scheduled for completion after deployment.
';w-‘j Also, production of some major components
' -‘_ will begin before they are flight tested. DT I C
e
Peacekeeper’'s performance relative to the T 8
] Soviet threat has not been formally reeval- f’ 4 FLECTE )
. uated since 1979. DOD officials stated a ., 084
Y revalidated threat assessment will be avail- TR JULzs
o able in September 1984, and Peacekeeper By i
N performance will be evaluated relative to
o the revised threat. B
A GAO identified shortcomings in the way /\r(
costs are being reported in the Selected '
N Acquisition Report and recommended cor-
:::. rective measures. _ .
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UNITED STATES GENERAL ACCOUNTING OFFICE
WASHINGTON, D.C. 20548

NATIONAL SECURITY AND
INTERNATIONAL AFFAIRS DIVISION

B-196893

Aa’ &l a 8 %P i -

The Honorable Caspar W. Weinberger
The Secretary of Defense

Dear Mr. Secretary:

This report examines the current development and
production status of the Peacekeeper (MX) weapon system,

The report contains recommendations to you on pages 7
and 13, As you know, 31 U.S.C. §720 requires the head of a
federal agency to submit a written statement on actions
taken on our recommendations to the Senate Committee on
Governmental Affairs and the House Committee on Government
Operations not later than 60 days after the date of the
report and to the House and Senate Committees on Appropria-
tions with the agency's first request for appropriations
made more than 60 days after the date of the report.

We are sending copies of this report to the Chairmen,
House and Senate Committees on Armed Services and on Appro-
priations; the Chairman, Senate Committee on Governmental
Affairs; the Chairman, House Committee on Government Opera-
tions; the Director, Office of Management and Budget; and
the Secretary of the Air Force.

Sincerely yours,
/_T
RGN T i
| UL ﬂvl, l UFTRE PN
\pL Frank C. Conahan
Director
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- REPORT TO THE STATUS OF THE PEACEKEEPER
B SECRETARY OF DEFENSE (MX) WEAPON SYSTEM
¢ DIGEST ‘

The Peacekeeper weapon system (formerly MX) is a
: new intercontinental ballistic missile system,
.. As currently planned, the Air Force will deploy
: 100 Peacekeeper missiles in existing Minuteman
missile silos in Nebraska and Wyoming. The

- Peacekeeper missile, designed to deliver 10

A independently targetable warheads, is part of a
L}j modernization program to improve the capabili-
o ties of the U.S. strategic forces. The Air

% Force estimates the current Peacekeeper costs at

L T A R’}
ST a0

1
]

A $16.6 billion (fiscal year 1982 dollars), which
s equates to $21.7 billion in then year dollars.
-

’t{ GAO made this review as a part of its continued
. monitoring of major Department of Defense (DOD)

weapon acquisition programs. Specifically, GAO
examined the Peacekeeper program to assess the
= Air Force's success in meeting program acquisi-

o tion goals and to identify risks, if any, as the
2 missile proceeds toward production. The review
e was limited to analyzing missile development

= because the basing plans changed and little

A activity had taken place under the current bas-
L ing plan.

STATUS OF PEACEKEEPER

o The Peacekeeper program, which includes a mis-
sile and a basing system, began full-scale
:h development in September 1979. However, basing
A plans intended to provide for missile surviv-
™ ability, were not acceptable. The current bas-
- ing plan, recommended by the President's Commis-
- sion on Strategic Forces in April 1983, and
- endorsed by the President, was approved by the
. Congress in May 1983, During this period of
53 basing uncertainty, development of the Peace-
~ keeper missile continued.
NG
At Several contracts to start missile production
were awarded in early 1984. Based on four
- successful test flights of development missiles,
~ the Air Force is confident that it can meet the
: December 31, 1986, initial deployment date
ﬁé specified by the Congress.
o Tear Sheet GAO/NSIAD-84-112

May 9, 1984
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RESULTS OF THE REVIEW
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The Peacekeeper missile program is reported to
be meeting cost, schedule, and performance
requirements. However, GAO noted the following.

.
‘J

P

ANNINN

Estimated missile unit cost increased since
the beginning of full-scale development in
1979. This cost growth is not reflected in
the Peacekeeper Selected Acquisition Report
(SAR) because (1) a current cost estimate,
rather than the estimate at full-scale
development, is used as the cost baseline
and (2) missile costs are merged with basing
costs, (See pp. 6 and 7.)

the total cost of the program as required by

DOD instructions. Rather, it is the esti-

mated cost to complete the program from 1983 '
to 1990. It does not include $4.6 billion -
of prior costs incurred between 1979 and N
1983, although these costs are shown in SAR a
footnotes. (See pp. 5 and 6.)

--The program cost reported in the SAR is not ;ﬂ
) L

--The Congress specified that the Air Force
deploy the first 10 missiles by December 31,
1986. To meet this date, some flight test-
ing plannea before missile deployment to
verify performance of the production model
will not be completed until after deploy-
ment. Also, several major missile com-
ponents being changed or redesigned--such as
the reentry vehicle and guidance and control
components--will enter production before
flight testing. (See pp. 9 to 12.)

--Warhead range decreased as a result of using
the MK 21 reentry vehicle in place of the
MK 12A vehicle. (See p. 10.)

ii

“

--The range reduction will, however, be miti- R
gated by basing Peacekeeper further north, ﬁ
in Nebraska and Wyoming rather than Utah and N
Nevada as earlier planned. (See p. 10.) Y
--Soviet silo hardness increased three-fold A
since full-scale development of the missile =
began. Because of this increased hardness, e
the Peacekeeper's probability of inflicting 5
the desired level of damage to Soviet tar- -
gets may be impaired. 1Improved accuracy NG
and/or higher warhead yield could offset the ?
~

PR .
e te Tt .t .
e et e gt e o 2t




e
‘3§ increased target hardness, but the Soviet
AN threat and related Peacekeeper technical
i performance to meet the threat have not been
(*9 updated since 1979. (See p. 12.)
t
I8 CONCLUSIONS
o
Y Peacekeeper costs incurred before 1983, although
,o shown in a footnote to the SAR, are not included
S in the current program cost estimate. GAO
T believes that in the interest of consistency and
- completeness in reporting costs under the SAR
b system, the Peacekeeper program should be
N reported in accordance with DOD instructions.
i GAO also believes that segregating basing and
" missile costs in the SAR would provide a better
\ understanding of total Peacekeeper cost.
:H The Air Force, in order to meet the deployment
s deadline, will begin production of a number of
‘ﬁg components whose performance in the Peacekeeper
- system will not have been verified through
, flight test. Until the Air Force has a final
_gj design for the Peacekeeper missile that has been
u fully tested, the potential for changes exists
- and the possibility of performance degradation
;Q is present. Changes have already occurred whose
2 impact on system performance the Air Force can
A only estimate. Peacekeeper program officials,
Y however, are confident that the missile will
. meet performance requirements. To date, miti-
" gating factors appear to have offset reduced
. missile performance, enabling the Peacekeeper to
o~ stay within established performance parameters.
:. The ability of the Peacekeeper to accomplish its
: mission, however, may have been impaired because
B> a major change has occurred in the threat it was
; initially designed to overcome. Formal
. reassessments of the ability of the Peacekeeper
. to meet the expected threat have not been made.
e There is some risk that threat changes may
o require modifications to the missile to improve
:: its performance.
"
RECOMMENDATIONS
;: GAO recommends that the Secretary of Defense:
o
o --Revise the Peacekeeper SARs to show
. (1) total estimated program cost from the
s time of program inception, (2) the cost
X estimate at the time of full-scale
»
X
X
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development approval as the baseline for
measuring cost status and progress for the
program, and (3) missile and basing costs
separately.

-~Update the Soviet threat assessment and
evaluate Peacekeeper's technical performance
relative to the revised threat.

AGENCY VIEWS

DOD officials disagreed with GAO's views on the
Peacekeeper SAR. Specifically, they disagreed
on the dates for accumulating program cost and
for tracking cost incurrence. They stated that
because of the directive nature of the Presi-
dent's Commission on Strategic Forces, they con-
sidered the approved Peacekeeper program as com-
mencing with the April 1983 Commission report.
DOD officials believed there was no need to
separately track missile and basing costs in the
SAR.,

DOD officials agreed that the Peacekeeper's
technical performance should be updated. They
stated they plan to reevaluate Peacekeeper per-
formance relative to a new threat assessment to
be published in September 1984,
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2 CHAPTER 1
-
o INTRODUCTION

R}

The U.S. strategic nuclear forces consist of submarine
launched ballistic missiles, manned bombers (some armed with
cruise missiles), and land-based intercontinental ballistic
missiles (ICBMs). Since the 1960s, this triad of nuclear forces
has contributed to the primary objective of the nation's strategic
forces--deterrence of nuclear war., For several years, national
leaders have been concerned that the deterrent value of the triad
has been eroded by Soviet improvements to their strategic forces.
To correct this condition, several modernization programs are in
progress to improve the capabilities of the U.S. strategic forces. 1
This report concentrates on the Peacekeeper ICBM modernization
progyram.

- ¥

ICBM MODERNIZATION INITIATIVES

In 1972, the Air Force's Strategic Air Command articulated
the requirement for a new ICBM. It determined that the new
missile should be able to destroy hardened targets and should be
based in a survivable manner. Subsequently, the Air Force vali-
dated the requirement for a new ICBM and the MX program (changed
to Peacekeeper in November 1982) was initiated. A diagram of the
major sections of the Peacekeeper missile is shown on the next

page.

Y A'.j_A___L_

Full-scale development of the MX weapon system began in
September 1979, about 2 years later than planned. The mode of
survivable basing selected was referred to as multiple protective
shelter basing. Under this concept, survivability would be
achieved by moving 200 missiles among 4,600 shelters without
revealing the missiles' actual locations. The decision to develop
multiple protective shelter basing did not, however, stop the con-
troversy about Peacekeeper basing.

Upon taking office in January 1981, President Reagan initi-
ated an overall review of the status of U.S. strategic forces and
the alternatives to modernize the forces to meet the deterrent
needs of the late 1980s and beyond. 1In October 1981, the Presi-
dent announced his program to revitalize U.S. strategic forces,
including modernization of the ICBM force. The U.S. ICBM force at
that time was basically a product of the 1960s technology, con-
sisting of 52 Titan II missiles and 450 Minuteman II missiles
fielded in the 1960s and 550 Minuteman III missiles fielded in the
early 1970s. None of the U.S. ICBMs could effectively damage
hardened Soviet silos. The President's ICBM modernization program
called for

]
rayy
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--continued development of the Peacekeeper missile with near-
term interim deployment in Titan or Minuteman silos modi-
fied to increase silo hardness,
=
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- --cancellation of multiple protective structure basing devel-
opment, and

--deactivation of the Titan II missiles.

L The Congress, however, rejected the President's proposal for
) interim Peacekeeper missile deployment, expressing concern about
O, the feasibility and desirability of such a temporary program from
A technical, military, arms control, and cost points of view.

- On November 22, 1982, the President proposed deploying 100
- Peacekeeper missiles in an array of 100 closely spaced, super-
Yo hardened silos located near F.E, Warren Air Force Base, Wyoming.

The Congress, in December 1982, also rejected this proposal
) in enacting the fiscal year 1983 continuing resolution. The Con-
A gress provided funds for missile development but not for missile
XS procurement, restricted obligation or expenditure of funds for
e full-scale development of a basing mode, and prohibited flight
. testing until both Houses of the Congress approve the basing mode.

o
]
2t

Following the actions taken by the Congress, the President,
in January 1983, established a Commission on Strategic Forces to
examine basing modes for the Peacekeeper system in connection with
overall U.S. strategic force modernization alternatives. 1In its
April 19, 1983, report, the Commission recommended

4
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--placing 100 Peacekeeper missiles in existing Minuteman
silos,

w4

D
i

Pl 4

--development of a new small ICBM, and

- --investigation of hardened silos, shelters, and mobile
launchers.

ot
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The Commission believed the Peacekeeper missile was needed
promptly to remove the Soviet advantage in ICBM capability and to
encourage the Soviets to seek arms control agreements.

) Yo
LA A e

15‘.

In April 1983 the President endorsed the Commission's recom-
mendations, and in May 1983 the Congress gave its approval; thus,
removing the restrictions contained in the fiscal year 1983 con-
tinuing resolution.

ST

s 8 4 ‘.,'..‘.'S ‘e

Following congressional approval of a basing mode, the Secre-
tary of Defense directed production of the Peacekeeper missile.
In its fiscal year 1984 request for appropriations, the Department
of Defense (DOD) requested funds to produce the first 27 Peace-
keeper missiles. The Congress, however, appropriated funds for
only 21 missiles. 1In authorizing fiscal year 1984 funds for DOD,
the Congress directed the Air Force to deploy 10 Peacekeeper
missiles in Minuteman silos near F.E. Warren Air Force Base by
December 31, 1986.
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1r Force estimate of the current Peacekeeper program is
llion (fiscal year 1982 dollars) which equates to $21.7
miliion in then vear dollars. This is the estimate included in
wort by the President's Commission on Strategic Forces,
pril 19, 1983, The estimate, which is the official estimate used
the Deacekeeper Selected Acquisition Report (SAR), excludes
2 oirllion spent on the missile and $1.4 billion spent on basing

ey lapments from 1979 to 1983, Program costs are discussed in
chapter 2.

PROGRAM MANAGEMENT

The Air Force's Ballistic Missile Office, Norton Air Force
Base, California, is responsible for managing the Peacekeeper pro-
Jram. The Defense Systems Group of the TRW Corpr ‘tion supports
the Ballistic Missile Office with system engine¢ .ny/technical
assistance., To develop and procure the Peaceke: :r weapon system,
the Ballistic Missile Office uses an "associate o»ontractor" con-
cept., Under this method, the Ballistic Missile ifice integrates
the activities of several major contractors who .¢ :lop and build
portions of the weapon system. This approach di~ <rs from the
method of procuring a system through a "prime contractor”" where a
single contractor would have overall engineering responsibility.

OBJECTIVE, SCOPE, AND METHODOLOGY

Our objective was to review selected aspects of the Peace-
keeper program to assess DOD's abilities to meet acquisition goals
and to identify the risks, if any, being assumed as the missile
progresses into production. Our review was limited to an examina-
tion of the Peacekeeper missile's development. It did not include
assessments of the basing plan approved in May 1983 or other
elements of the ICBM modernization program.

We reviewed pertinent documents and held discussions with
officials at the Ballistic Missile Office, Norton Air Force Base,
California; Western Space and Missile Center, Vandenberg Air Force
Base, California; Strategic Air Command Headquarters, Offutt Air
Force Base, Nebraska; Air Force Systems Command Headquarters,
Andrews Air Force Base, Maryland; Air Force Headquarters and the
Office of the Secretary of Defense, Washington, D.C.; and one
Peacekeeper associate contractor.

PN AL S
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CHAPTER 2

PROGRAM COST HISTORY AND MISSILE

COST GROWTH NOT ADEQUATELY DISCLOSED

The current estimated costs of the Peacekeeper program is
$16,635 million in fiscal year 1982 dollars or $21,680 million 1in
then vyear dollars. This is the estimate included in the April 19,
1983, report by the President's Commission on Strategic Forces.

In addition, this estimate is provided to the Congress in key DOD
reporting documents, such as the Peacekeeper SAR.

The Peacekeeper program cost estimate represents the esti-
mated cost to complete the program from 1983, but it does not
include prior missile cost of $3,199 million or earlier basing
mode cost of $1,399 million. 1In addition, the SAR estimates for
the Peacekeeper program do not segregate basing and missile costs.
Thas, missile unit cost growth of about $11 million, or 66 percent
is obscured. Since the beginning of full-scale development in
1979, cost of the missile increased from $16.6 millior per unit
(based on 329 missiles of which 200 were for deployment) to $27.6
million per unit (based on 223 missiles of which 100 are for
deployment).

INCOMPLETE PROGRAM COST
REPORTED IN THE PEACEKEEPER SAR

One means used by the Congress to follow major weapons system
acquisition programs and their related cost performance is the
SAR. This report normally is first submitted at the beginning of
full-scale development and at periodic intervals thereafter until
the acquisition program is complete. Because of the uncertainty
about basing, DOD submitted the first SAR for the Peacekeeper pro-
gram for the period ending June 30, 1983, almost 4 years after the
beginning of full-scale development. DOD chose to use as the
initial program cost estimate the Peacekeeper acquisition cost
from 1983 to 1990. This estimate was as follows:

Peacekeeper SAR Program
Cost Estimate

Escalation
1982 dollars FY 1983-90 Total
-------------- {millions) ---=-=-——-----
Development S 6,018 S 87% S 6,897
Procdurement 10,292 4,086 14,378
Zonstruction 325 80 405
Total $16,635 $5,045 $21,680
5
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This estimate did not include $3,199 million of prior missile
costs or $1,399 million of prior costs for earlier basing modes.
Therefore, what is portrayed in the Peacekeeper SAR as the program
cost is an estimate to complete the program rather than the total
cost of the program. A footnote to the SAR explained that these
costs were not included in the estimate. This presentation is not
in accord with DOD instructions that SAR estimates include all
program acquisition costs applicable to the approved program
regardless of the program's stage of development.

MISSILE ACQUISITION COST
INCREASES NOT DISCLOSED IN SAR

Total program costs are better understood if costs of major
elements are readily identifiable. The Peacekeeper SAR does not
segregate missile and basing cost, consequently, missile cost
growth is not separately identified. For example, a comparison of
the current cost estimate with missile unit cost at the time of
full-scale development shows cost has increased. Missile develop-
ment and production cost estimates have not been affected to any
large extent by the many basing mode changes. The following table
shows a comparison of unit missile cost at full-scale development
in September 1979 and the current unit missile cost we calculated
using data supporting the June 30, 1983, Peacekeeper SAR.

Comparison of Peacekeeper
Unit Missile Cost
(In 1982 dollars--mil!ions)

Full=scale dev. estimate Current estimate Per unit increase
Tot. Cost Units Unit Cost Tot. Cost Units Unit Cost Amount Percent?

Program acqui-

sition cost? $9,662 349 $28b $11,258 243 $46 $18 67 %
Procurement
costC $5,480 329 $17¢ $ 6,165 223 $28 $11 66 %

3Computed prior to rounding of unit costse

bProgram acquisition unit cost Is the total cost for development, procurement, and related
military construction divided by the total number of missiles to be produced.

“orocurement unit cost is the total cost for procurement divided by the number of production
missiles.

The reduction in the quantity of missiles was one reason for
the increase in unit costs. However, missile costs also increased
as a result of other factors. To estimate the amount, we used the
same estimating assumptions and methodologies employed by the Air
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Force at the time of full-scale development and calculated the ﬁ
costs to develop and produce the current quantity of 243 missiles. g
We also put all costs in 1982 dollars, the same as the current Air
Force estimate. Putti .c the estimates prepared at different times y
on the same quantity and year basis showed the following: 1
-
Comparison of Missile Acquisition .i
Cost Estimates y
(in 1982 dollars--millions) >
At time of Based on Increase 1
full-scale dev,. SAR Amount Percent N
- ¢
3 Development S 4,182 $ 5,093 $ 911 4
o Procurement 4,071 6,165 2,094 :

L‘ Total $ 8,253 311,258 $3,005 36 %

E Data provided to us by the Ballistic Missile Office showed
fj that the cost increases resulted from changes to the program or

I& problems that developed. For example, the largest cost increase
: in the development area, $330 million, was due to a change in the
N reentry vehiclel--the decision in January 1982 to change from the
- existing MK 12A to the new MK 21 reentry vehicle. The largest

N procurement cost increase, $855 million, was in the guidance and

control subsystem. This resulted because of problems in quantity
production of the inertial measurement unit2 and other elements
of the guidance and control subsystem.

- The Air Force agreed that missile cost increases have

N occurred for reasons other than the reduced quantity of Peace-
keeper missiles. Reasons for the increases provided by the Pro-

gram Office include the reasons mentioned above and a stretchout

of the development program,

. CONCLUSIONS AND RECOMMENDATIONS

Peackeeper costs incurred before 1983, although shown in a i
footnote to the SAR, are not included in the current program cost o
J estimate. We believe that in the interest of consistency and com- L
pleteness in reporting costs under the SAR system, the Peacekeeper .
program should be reported in accordance with DOD instructions. -
y We also believe segregating basing and missile cost would provide -1
& a better understanding of total Peacekeeper cost. Accordingly, we "J

§ =
- a0
N 1Reentry vehicle is the shell, generally in the shape of a cone, fﬁ
N which protects the missile warhead during its reentry through the o
- earth's atmosphere, .
T -

21nertial measurement unit is the device that measures changes
- in the missile's speed and direction.
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e recommend that the Secretary of Defense revise the Peacekeeper SAR
- to show (1) total estimated program cost from the time of program
b inception, (2) the cost estimates at the time of full-scale devel-
'Q! opment approval as the baseline for measuring cost status and pro-
& gress for the program, and (3) missile and basing costs
separately.

s AGENCY COMMENTS AND OUR EVALUATION

) DOD officials were of the opinion that total Peacekeeper cost
By was being reported in the SAR. The total cost to be reported

o hinges on what is considered to be the Peacekeeper program, and
o they believe the program started with the adoption of the

Y recommendations made by the President’'s Commission on Strategic
S Forces.

The officials stated that while it is true that SARs
. generally include prior cost as part of the program acquisition
o cost baseline, the Department of Defense decided that due to the
e turbulent history of this program, the most meaningful approach
A for reporting Peacekeeper costs and changes to the Congress was to
N make the program acquisition cost baseline consistent with the
b Commission's report ($16.6 billion in fiscal year 1982 dollars).

- While the Peacekeeper program has had a turbulent history, we
.. continue to believe that program acquisition cost should include
A all costs.

S DOD did not agree that separate reporting of missile and
o basing costs was necessary.

S The SAR report is intended to be presented so that meaningful
S data is available for tracking program progress. Reporting basing
! cost and missile costs as separate estimates, we believe, provides
- the visibility necessary to assess cost performance. For example,

) a segregation of costs, coupled with an inclusion of all costs,
SR would have disclosed the growth in the unit cost of the missile.

{A {‘ "4 ’l 'A '.l . ] v
'.l- .l. ’- B -

o

s

an s a l;.l'.‘./.‘.

AL

L
-

AN

oAt

v
0
v
.




CHAPTER 3

POTENTIAL PERFORMANCE

RISKS IN THE PEACEKEEPER PROGRAM

To be an effective deterrent, the Peacekeeper missile must be
able to successfully attack the full spectrum of Soviet targets,
including superhardened! targets. This requires the missile to
have the capability to deliver warheads to intended targets and to
inflict the desired level of damage. At this time, the Air Force
expects the Peacekeeper missile will perform its operational mis-
sion even though the mission has become more difficult, 1In order
to meet the congressionally mandated deployment date of
December 31, 1986, the Air Force will begin production of some
major components before they are fully tested.

MAJOR RISKS TO ACHIEVING
REQUIRED PERFORMANCE

Two areas of major risks to the Peacekeeper accomplishing its
mission exist. The first of these is the extent the Air Force may
have to accept reduced performance. In order to meet the deploy-
ment date set by the Congress, the Air Force (1) will start pro-
duction of major components in 1984, before they are being fully
tested and (2) will begin deployment before the fully developed
system completes flight testing. The second major area of risk is
changes in the threat.

Production will begin before
major components are tested

To comply with congressional direction that the first 10
Peacekeeper missiles be deployed by December 31, 1986, the Air
Force plans Peacekeeper production before (1) development is com-
pleted and (2) testing is accomplished to demonstrate that key
missile components are producible and can meet operational
requirements. The Air Force is confident that it can meet the
deployment date with a missile that meets requirements. However,
if unforeseen problems occur, time may not be available for cor-
rective action before missile deployment.

Although the Air Force considers the first four test flights
of the Peacekeeper successful, several subsystems are being
changed. The Air Force has awarded or shortly will award con-
tracts to produce the modified items. How well the modified items
will perform will not be known for some time. These modified or
changed items are discussed below,.

Tsuperhardened relates to increage in the resistance of the
target to the effects of nuclear weapons beyond levels previ-
ously believed technically possible.
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.:i MK 21 reentry system
\-..
Y The new MK 21 reentry vehicle is critical to Peacekeeper
A weapon system performance. The range of the Peacekeeper missile
{: decreased when the MK 12A reentry vehicle was replaced with the
N heavier MK 21 reentry vehicle. This caused an increase in throw-
o weight2 which further reduced reentry vehicle range. Not all of
SN the weight increase could be accommodated in the throwweight lim-
N its established by the unratified SALT II treaty. As a result,
Y the amount of propellant had to be reduced to keep throwweight
within limits, with a further decrease in range resulting.
el According to the Air Force, the impact of range reduction has
s been mitigated by deploying the system near F. E. Warren Air Force
N Base in Wyoming and Nebraska rather than in the Great Basin of
o Nevada and Utah as proposed for multiple protective shelter bas-
N ing. As a result of the more northern basing, the Air Force
- believes that the Peacekeeper with 10 reentry vehicles will con-
}2; tinue to have the range to reach the most distant planned targets,
"y
':} Program officials are confident that 2eacekeeper’'s weight
" growth will not continue and that the wissile, with 10 warheads,
will continue to have the range to reach the most distant super-
-if hardened targets. While testing of the booster stages supports
b the program officials’ expectations, until a design of the MK 21
jﬁ; reentry vehicle has been proven and an operational reentry system
N fabricated, its final deployed weight will remain uncertain.
A
i In addition, MK 21 performance is crucial in achieving the
) projected higher accuracy needed to offset Soviet silo hardness
3 increases., Current Air Force accuracy projections are based on
N laboratory testing of engineering models and test flight of the
| missile using MK 12A reentry vehicles. The production contract
" for the MK 21 reentry vehicle will be awarded at about the same
. time as the first test flight of the MK 21 development model.
o Stage IV fuel tank
:jﬁ One of the remaining develcpmental tasks is designing and
W fabricating a liquid propellant fuel tank for stage IV of the mis-
‘o sile's propulsion system. 1Initial efforts to develop a liquid
T~ propellant fuel tank were unsuccessful. 1In October 1982, the Bal-
o listic Missile Office decided to terminate that effort and began
jﬁﬁ development of a totally different concept. The concept selected
o is being used for the space shuttle and will be modified for the
AN Peacekeeper missile, The first missile test flight using stage IV
A= with the new concept is scheduled for the third quarter of
KRN
N
AN 2Throwweight is defined as the sum of the weight of the postboost
a3 vehicle, reentry vehicles, and any penetration aids. The Peace-
. keeper missile's maximum throwweight under terms of the unrati-
\'v fied SALT II treaty is 7,937 pounds.
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calendar year 1985, more than a year after the production contract
was awarded.

Inertial measurement unit

Preeminent among guidance and control system concerns is the
lack of capability to produce the inertial measurement units at a
rate necessary to support deployment milestones.

To improve producibility, several changes to the inertial
measurement unit were directed in April 1982 and are being incor-
porated into the production configuration. Evidence that the pro-
ducibility problems will be corrected and the modified unit per-
forms properly awaits fabrication and test of a model of the oper-
ational configuration. Fabrication of this model started in
August 1983, and will not be completed until December 1984. How-
ever, to meet the deployment schedule, the Air Force will contract
for production units in the spring of 1984. Consequently, the Air
Force will start producing for deployment inertial measurement
units before their performance adequacy has been demonstrated.

Other guidance and control components

The production contract for other guidance and control system
components will be awarded before a number of modifications have
been completed and proven through flight testing. Critical compo-
nents of the guidance and control system are in various stages of
redesign and testing. These include the missile electronics and
computer assembly, which performs monitoring, control, and commu-
nication functions for the missile; the auxiliary processor mod-
ule, which processes coded launch commands; and the unique signal
device, which prevents unauthorized or unintentional firing.

In addition, the software for the guidance and control system
must be changed. The basic flight program performed successfully,
but ground program software must be changed to accommodate basing
Peacekeeper in Minuteman silos. Also, software memory needs cur-
rently exceed computer memory capacity by 18 percent. The updated
program will first be used for a missile test flight in the third
quarter of 1986. The first test missile incorporating all the
changes currently being made to the guidance and control system,
including the operational configuration of the inertial measure-
ment unit, is scheduled to be flown either the first or third
quarter of calendar year 1986, depending on how soon all changes
can be made. Results of this testing will be too late to permit

changes in units being produced for deployment by December 31,
1986.

Deployment will begin before
the final production
configquration is validated

To comply with the congressionally mandated initial deploy-
ment date, the Air Force developed a tight, success-oriented
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schedule. Testing is out of sequence. Three test flights sched-
uled to take place before initial deployment to verify performance

of the final system configuration will now be conducted after
deployment.,

Threat assessment and
operational performance
evaluation not current

Changes in the threat a weapon system is expected to overcome
can have a negative affect on the ability of the system to accom-
plish its mission. A change in Soviet target hardness did occur
which had such an impact on Peacekeeper.

The Soviets, according to the Air Force, increased the hard-
ness of a majority of their silos by a factor of three since the
Peacekeeper weapon system began full-scale development. Target
hardness is one of several factors used by the Air Force to calcu-
late the Peacekeeper's damage capability. 1If the Air Force
chooses to offset increased silo hardness, some improvement beyond
the current requirement for accuracy or an increase in warhead
yield, or both, may be necessary.

Peacekeeper's target damage capability can be substantially
improved by better weapon system accuracy. Based on flight test
data, Ballistic Missile Office officials believe accuracies better
than required may be achieved.,

The Peacekeeper missile's damage probability could also be
raised by increasing warhead yield. The Air Force plans to deploy
Peacekeeper with the current yield warhead, but retains the option
to load the missiles with higher yield warheads if necessary.
Increasing warhead yield would, however, negate savings in scarce
nuclear materials, one of the principal reasons for substituting
the MK 21 reentry vehicle for the MK 12A reentry vehicle,

Normally, the threat and system-threat interaction for major
weapon systems are kept current by being periodically updated.
However, the technical performance requirements for the Peace-
keeper missile have not been updated since February 1979. Avail-
able information suggests that the Soviets have increased their
silo hardness threefold which emphasizes the need for a formal
reevaluation of the threat,

pDOD instructions call for detailed analyses of the threat and
projected weapon system effectiveness at the outset of major pro-
grams. Thereafter, the continuing effectiveness of the system in
the intended threat environment is to be confirmed at major deci-
sion points, such as full-scale development and production
approval. However, major Peacekeeper decisions and program
approvals were made outside the normal process. Consequently,
normal threat analysis update procedures were bypassed.
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CONCLUSIONS AND RECOMMENDATION

Peacekeeper program officials are confident that the missile
will meet performance requirements. However, changes have

4 occurred that affect Peacekeeper's projected capabilities. To
S8 date, mitigating factors, according to Ballistic Missile Office
N officials, appear to have offset reduced missile performance,
S enabling the Peacekeeper to stay within established acceptable
N performance parameters.

o

The ability of the Peacekeeper to accomplish its mission,
however, may have been impaired because a major change has
occurred in the threat it was initially designed to overcome.
Formal reassessments of the ability of the Peacekeeper to meet the
expected threat apparently have not been made. Risks exist that

threat changes may require modifications to improve missile
performance,
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Until the Air Force has a final design for the Peacekeeper
missile that has been fully tested, the potential for changes
exists and the possibility of performance degradation is present.
Changes have already occurred whose impact on system performance
the Air Force can only estimate. Additionally, in order to meet
the deployment deadline, the Air Force will begin production of a
number of components whose performance in the Peacekeeper system
will not have been verified through flight test.
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We recommend that the Secretary of Defense update the Soviet
\ threat assessment and evaluate Peacekeeper's technical performance
2o relative to the revised threat.

J‘\.

L

'EQ AGENCY COMMENTS

~y.

ey DOD officials agreed that the Peacekeeper's technical per-

formance requirements should be updated. They stated that a new
threat assessment will be published in September 1984, and it will

'
E Y

5o be used to evaluate Peacekeeper.
haw

s DOD officials also agreed that production contracts will be
;:: awarded before all full-scale development testing is completed.

- They felt risks were mitigated by the extensive development and
N flight proof testing already completed. Further, they stated that
Y in most cases manufacturing tooling and procedures used to fabri-
NN cate development hardware are very similar to those used in the
32{ production program.
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